## **Healthcare Project Fund Assessment Report**

Project Name: Urban Medical Infrastructure Upgrade

Project ID: UMI-2024-003

Total Budget: \$1,500,000 Funds Spent: \$900,000

Remaining Funds: \$600,000
Percentage Utilized: 60%

## **Expenditure Breakdown**

1. Infrastructure Development: \$400,000

- Hospital Renovation: \$250,000

- Medical Equipment Procurement: \$150,000

2. Staff Training & Salaries: \$300,000

- Specialist Training Programs: \$120,000

- Salaries for Additional Staff: \$180,000

3. Community Outreach & Awareness: \$100,000

- Health Awareness Campaigns: \$60,000

- Vaccination Drives: \$40,000

4. Emergency Response Services: \$100,000

- Ambulance Services: \$50,000

- Emergency Medical Supplies: \$50,000

## **Project Summary & Analysis**

The Urban Medical Infrastructure Upgrade aims to enhance healthcare accessibility and quality in underserved areas. The project has successfully utilized 60% of its allocated funds, primarily in infrastructure, staff training, and outreach programs.

## Key Insights:

- Hospital renovations and medical equipment procurement improved patient care facilities.
- Staff training programs enhanced the skills of healthcare workers.
- Community awareness campaigns increased participation in vaccination drives.
- Emergency response services remain critical, with half the budget allocated to ambulance services and

medical supplies.

Potential Risks & Recommendations:

- Risk of Budget Overruns: Additional infrastructure upgrades may require more funds.

- Need for Sustainable Funding: Consider partnerships with NGOs or government grants.

- Monitoring & Evaluation: Regular audits should ensure efficient fund utilization.

Conclusion:

The healthcare project has made significant progress in improving medical facilities and services. With 40% of the budget remaining, strategic planning is required to maximize impact and ensure sustainable healthcare

solutions for the community.

Prepared By: Health & Welfare Department

Date: March 22, 2025